


ID	Task Name	Duration	Start	Finish	1, '01	Feb 4, '01			Feb 18, '01			Mar 4, '01			Mar 18, '01			Apr 1, '01			Apr 15, '01		
					S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M
1		<b>48 days</b>	<b>Wed 2/7/01</b>	<b>Mon 4/16/01</b>																			
2	Kick Off	3 hrs	Wed 2/7/01	Wed 2/7/01																			
3	<b>Information Architecture</b>	<b>23 days</b>	<b>Fri 2/9/01</b>	<b>Wed 3/14/01</b>																			
4	Develop Target Audience Profile	3 days	Fri 2/9/01	Wed 2/14/01																			
5	Competitive Analysis	3 days	Fri 2/9/01	Wed 2/14/01																			
6	Client Review IA docs	1 day	Wed 2/14/01	Thu 2/15/01																			
7	Sign off IA Docs	0 days	Thu 2/15/01	Thu 2/15/01																			
8																							
9	<b>Navigation Flow</b>	<b>7 days</b>	<b>Thu 2/15/01</b>	<b>Mon 2/26/01</b>																			
10	Develop Navigation Flow	1 day	Thu 2/15/01	Fri 2/16/01																			
11	Client Review Navigation Flow	1 day	Fri 2/16/01	Mon 2/19/01																			
12	Navigation Flow Revision	1 day	Mon 2/19/01	Tue 2/20/01																			
13	Client review revised nav flow	1 day	Tue 2/20/01	Wed 2/21/01																			
14	Navigation Flow Sign off	0 days	Wed 2/21/01	Wed 2/21/01																			
15																							
16	Copy Recommendations	3 days	Wed 2/21/01	Mon 2/26/01																			
17																							
18	<b>Site Map</b>	<b>3 days</b>	<b>Wed 2/21/01</b>	<b>Mon 2/26/01</b>																			
19	Site Map Development	1 day	Wed 2/21/01	Thu 2/22/01																			
20	Client Review Site Map	1 day	Thu 2/22/01	Fri 2/23/01																			
21	Site Map Revisions	1 day	Fri 2/23/01	Mon 2/26/01																			
22	Site Map Sign off	0 days	Mon 2/26/01	Mon 2/26/01																			
23																							
24	Naming Conventions	2 days	Mon 2/26/01	Wed 2/28/01																			
25																							
26	<b>Wireframes</b>	<b>12 days</b>	<b>Mon 2/26/01</b>	<b>Wed 3/14/01</b>																			
27	Develop Wireframes	3 days	Mon 2/26/01	Thu 3/1/01																			
28	Client Review Wireframes	1 day	Thu 3/1/01	Fri 3/2/01																			
29	Wireframes Revisions	1 day	Fri 3/2/01	Mon 3/5/01																			
30	Client review wireframes rev	1 day	Mon 3/5/01	Tue 3/6/01																			
31	Wireframes Sign off	0 days	Wed 3/14/01	Wed 3/14/01																			
32																							




Project: Project_v.3_sched. Date: Wed 9/19/01	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	1, '01		Feb 4, '01			Feb 18, '01			Mar 4, '01			Mar 18, '01			Apr 1, '01			Apr 15, '01		
					S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F
33																								
34	<b>Design</b>	<b>37 days</b>	<b>Fri 2/9/01</b>	<b>Tue 4/3/01</b>																				
35	Creative Brief	3 days	Fri 2/9/01	Wed 2/14/01																				
36	Client review Creative Brief	1 day	Wed 2/14/01	Thu 2/15/01																				
37	Sign off Creative Brief	0 days	Thu 2/15/01	Thu 2/15/01																				
38																								
39	<b>Home Page comps (3)</b>	<b>9.13 days</b>	<b>Fri 3/9/01</b>	<b>Thu 3/22/01</b>																				
40	Develop 2-3 home page comp	4 days	Fri 3/9/01	Wed 3/14/01																				
41	Client Review and select one	1 day	Fri 3/16/01	Mon 3/19/01																				
42	Revise home page comp	2 days	Mon 3/19/01	Wed 3/21/01																				
43	Client Review selected home	1 day	Wed 3/21/01	Thu 3/22/01																				
44	Home page sign off	0 days	Thu 3/22/01	Thu 3/22/01																				
45																								
46	<b>Content template</b>	<b>4 days</b>	<b>Thu 3/22/01</b>	<b>Wed 3/28/01</b>																				
47	Develop content template	1 day	Thu 3/22/01	Fri 3/23/01																				
48	Client review content templat	1 day	Fri 3/23/01	Mon 3/26/01																				
49	Revise content template	1 day	Mon 3/26/01	Tue 3/27/01																				
50	Content template sign off	1 day	Tue 3/27/01	Wed 3/28/01																				
51																								
52	<b>Flash Storyboards</b>	<b>6 days</b>	<b>Thu 3/22/01</b>	<b>Fri 3/30/01</b>																				
53	Develop Flash storyboards	4 days	Thu 3/22/01	Wed 3/28/01																				
54	Client review Flash storyboa	1 day	Wed 3/28/01	Thu 3/29/01																				
55	Revise storyboards	1 day	Thu 3/29/01	Fri 3/30/01																				
56	Flash storyboard sign off	0 days	Fri 3/30/01	Fri 3/30/01																				
57																								
58	Style Guide	2 days	Fri 3/30/01	Tue 4/3/01																				
59																								
60	<b>Production</b>	<b>17 days</b>	<b>Thu 3/22/01</b>	<b>Mon 4/16/01</b>																				
61	HTML Production of pages	11 days	Thu 3/22/01	Fri 4/6/01																				
62	Porting of content	5 days	Tue 3/27/01	Tue 4/3/01																				
63	<b>Flash Production</b>	<b>3 days</b>	<b>Fri 3/30/01</b>	<b>Wed 4/4/01</b>																				
64	Produce Flash Movie	2 days	Fri 3/30/01	Tue 4/3/01																				

Project: Project_v.3_sched. Date: Wed 9/19/01	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	1, '01		Feb 4, '01			Feb 18, '01			Mar 4, '01			Mar 18, '01			Apr 1, '01			Apr 15, '01		
					S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F
65	Client Review of Flash Movie	1 day	Tue 4/3/01	Wed 4/4/01																				
66	Flash movie sign off	0 days	Wed 4/4/01	Wed 4/4/01																				
67																								
68	Quality Assurance Testing	4 days	Fri 4/6/01	Thu 4/12/01																				
69	Fixes	2 days	Thu 4/12/01	Mon 4/16/01																				
70	Delivery of site files	0 days	Mon 4/16/01	Mon 4/16/01																				
71	Client sign off on site	0 days	Mon 4/16/01	Mon 4/16/01																				



Project: Project_v.3_sched. Date: Wed 9/19/01	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	